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Caltrain Maintenance Facility 
Oversight Committee 

To: San Jose City Council 
Valley Transportation Authority Board of Directors 
Joint Powers Board 
Shasta/Hanchett Park Neighborhood Association 
College Park Neighborhood Association 
Arena Neighborhood Association 

From: Ben Tripousis 

cc: 
Michael Blackman 
Cindy Chavez 
Rick Crosetti 
Megan Doyle 
Kay Gutknecht 
Eric Jacobs 

John Litzinger 
Arthur L. Lloyd  
Anthony Marraro 
Jonathan Noble 
Michael Riepe 
Frank Sharpless 

Jim Webb 
Liz Wiecha 
Ken Yeager 
Cathi Zammit 

Date: August  27, 2003 

Re: Summary of Oversight Committee Meeting of March 25, 2003 

ATTENDANCE 

Committee Member 3/27/2002 6/26/2002 8/28/2002 10/23/2002 

Kay Gutknecht, S/HP X X X X 

Eric Jacobs, At Large    X 

Michael Blackman, College Park X X   

Michael Riepe, Alameda Park X X  X 

Cindy Chavez, District 3  X   

Ken Yeager, District 6 X X  X 

Arthur L. Lloyd, JPB X X  X 

 

STAFF     

Jonathan Noble, District 3     

Anthony Marraro, JPB X X X X 

Cathi Zammit, JPB X X X X 

Rick Crosetti, District 6 X X X X 

Megan Doyle, District 6     

Frank Sharpless, VTA X X X X 
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John Litzinger, HNTB X X X X 

Liz Wiecha, JPB X X X X 

 

Committee Member 3/25/2003 8/27/2003 10/22/2003 12/10/2003 

Kay Gutknecht, S/HP X    
Eric Jacobs, At Large     
Michael Blackman, College Park     
Michael Riepe, Alameda Park X    
Cindy Chavez, District 3     
Ken Yeager, District 6     
Arthur L. Lloyd, JPB X    

 

STAFF     
Jonathan Noble, District 3     
Anthony Marraro, JPB X    
Cathi Zammit, JPB X    
Rick Crosetti, District 6 X    
Megan Doyle, District 6     
Frank Sharpless, VTA X    
John Litzinger, HNTB X    
Liz Wiecha, JPB X    

GUESTS 
• None 

MINUTES OF 03-25-03 
• Meeting was called to order @ 6:00 p.m. 

• Project/Budget Update:  No budget changes reported 

• CEMOF/UPRR Track & Utility Relocation Schedule: 

 Construction on Track and Utility Relocation work is currently planned for 
Fall 2003. 

 CEMOF Design phase progressing. 
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 Plans, Specifications & Engineering to be modified as a result of changes in 
the workscope. 

 Contract for utility relocation to be advertised in mid-June and awarded in 
July. 

 Pre-construction meeting to be held with Oversight Committee prior to any 
construction activities. 

 Regular monitoring meeting to be scheduled over eight-month period of 
construction. 

 Construction expected to begin in October. 

CEMOF 30% DESIGN PHASE 
• Major Project milestone. 

• 65% design due in July ’03  

• Consultant Team reviewed various elements of the CEMOF construction 
projects. 

LENZEN WEST CUL-DE-SAC 
• The consultant team reviewed several different options for the landscaping to be 

applied to the cul-de-Sac and exit area at Lenzen Avenue. 

• Committee recommends no palm trees as part of the landscaping plan. 

STOCKTON AVENUE UPDATE 
• SNI plan pending 

• Talking w/JPB staff to pursue closure. 

COMMUNITY WALL UPDATE 
• Staff distributed new matrix regarding wall construction. 

• Committee reviewed noise matrix. 

CUSTOMER SERVICE HOTLINE 
• Track all customer service calls 

• JPB/Samtrans/Caltrain has new customer service computer system 

• Staff working to define what constitutes an emergency. 

• Where will immediate complaints related to construction be addressed? 
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• Community needs an immediate contact/response. 

MEETING AGENDA OVERVIEW 
• All meetings are to begin at 6:00 p.m. in Room 204 of the San Jose City Hall, 801 

North First Street, unless otherwise noted. 

Date Proposed Agenda Presenter 

08-27-03 CEMOF Budget/Schedule Update JPB Staff 

 Construction Hotline Update JPB Staff 

 65% Design Review for Aesthetics & 
Community Wall Update 

JPB Staff 

 UPRR Project Update JPB Staff 

 CEMOF Project Update JPB Staff 

 Update on Mailing Issues, Mailing List and 
Outreach Process 

Ben Tripousis 

 Update Status of Project Website Ben Tripousis 

 Stockton Avenue Plan Update Ben Tripousis 

 RDA Update re: Industrial/Commercial Areas 
Surrounding Lenzen 

Ben Tripousis 

 Upcoming Meetings:  
 10-22-03 
 12-10-03 
   2-28-04 

Ben Tripousis 

PROJECT OVERVIEW 

Date Milestone Responsible 
Staff/Committee Member 

08-27-03 Design status on relocation, utility work & 
community wall 

JPB Staff 

 Status of Design on Maintenance facility JPB Staff 
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ISSUES OVERVIEW/ACTION ITEMS 

Date 
Reported 

Issue 
Description 

Status 
(if resolved, 
enter date) 

Comments 
(if resolved, enter resolution) 

3-25-03 Identify mailing issues TBD TBD 

3-25-03 Determine status of project 
website 

8-27-03 Website is in final design and 
should be posted prior to next 
Committee meeting. 

3-25-03 Present definition of 
emergency event 

8-27-03 JPB staff to provide definition 
and procedure. 

3-25-03 Ben to prepare updated 
contact list 

8-27-03 See attached 

3-25-03 Ben to provide recap of 
member attendance 

8-27-03 Attendance for last eight 
meetings included in minutes 

3-25-03 Kay to survey neighbors and 
report to Tony on the 
desirability of a wall at 
Lenzen versus viewing 
access. 

 TBD 

3-25-03 Rosie Hayes to provide 
Committee with parameters 
for hotline calls. 

8-27-03 Agenda item 

OLD BUSINESS 
• SNI Plan Status 

• Resolution of Outstanding Action Items 

NEW BUSINESS 
• Community Notifications 

• Format & Delivery Schedules 

• Meeting Schedules 

PUBLIC COMMENT 
• None 


